

Unit Code and Title	PRJ5002 Enterprise and Resource Planning
Courses	Core: Graduate Certificate in Project Management Graduate Diploma of Project Management Master of Project Management and Business
Duration	12 weeks (10 teaching weeks; 1 study week; 1 final assessment week)
AQF Level	8
Student Workload	Students should expect to spend approximately 13 hours per week over 12 weeks (totalling approximately 150 hours) on learning activities for this unit.
Essential Requirements	Access to MS Project software
Mode of Delivery	Online/ On-Campus
Pre-Requisites	None
Co-Requisites	None

Unit description

PRJ5002 Enterprise and Resource Planning encompasses the core project management knowledge areas of project resources, stakeholders, and communication management. The unit focuses on core competency areas needed to identify, acquire, and manage the resources needed for the successful completion of a project. Students develop skills for selecting and using a range of communication styles, tools and techniques in a project environment. In addition, students are introduced to the core competency areas required to analyse stakeholder expectations and their impact on a project. There is a particular emphasis on the role of communication in managing project resources and stakeholders.

Unit Learning Outcomes

On successful completion of this unit, students will be able to:

- ULO1** Identify key aspects of resources, stakeholders, and communication management as per best project management practices.
- ULO2** Apply project management tools and techniques to develop resources, communication, and stakeholders' management plans in different project situations.
- ULO3** Demonstrate project management capabilities in resource planning.
- ULO4** Communicate project management plans to technical and non-technical stakeholders.
- ULO5** Constructively collaborate within a team towards achieving a shared goal.