

Unit Code and Title	BIS2003 IS Project Management
Course(s)	Bachelor of Business Information Systems
Core or Elective	Core: Bachelor of Business Information Systems
Credit Points	6 credit points
Duration	1 standard study period
AQF Level	6
Student Workload	Students should expect to spend approximately 120 hours on learning activities across the study period. This includes time spent attending scheduled classes, undertaking private study, preparing assessments, and completing examinations.
Essential Requirements	Access to MS Project software
Mode(s) of Delivery	On campus/Online
Pre-Requisites	BIS1001 Foundations of Information Systems

Unit Description

This unit covers the fundamental skills and knowledge in information system (IS) projects. It consolidates project management concepts and process groups or phases and enhances the students' knowledge and awareness of tools and techniques that are used in managing schedule and controlling risks. The unit also discusses ethical issues, especially with global teams, and the respective quality control and closure of IS projects. This unit is a core unit in the BBIS program.

Unit Learning Outcomes (ULOs)

On successful completion of this unit, students will be able to:

[ULO1] Evaluate different types of feasibility studies of IS projects to select the appropriate approach for a given project.

[ULO2] Explain the importance of project communication management for IS projects and develop project communication plans.

[ULO3] Apply appropriate techniques and tools for project schedule management.

[ULO4] Explain the key threats related to improving quality in IS projects and analyse risks for specific projects

[ULO5] Utilise techniques for controlling potential risks on specific IS projects.

Sydney Campus

Level 6, 1-3 Fitzwilliam St,
Parramatta, NSW 2150
Ph: +61 (2) 8319 2100

Melbourne Campus

Level 7, 399 Lonsdale St
Melbourne, VIC 3000
Ph: +61 (3) 7035 5300

www.apicollege.edu.au

CRICOS Provider Code: 03048D

PRV12007